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ONLINE REALTIME CENTRALIZED HEALTH INFORMATION DATABASE
(ITEM NO. 21, AGENDA OF AUGUST 27, 2013

In a memo to your Board, dated August 23, 2013, we addressed your concerns
regarding the estimated costs of the Online Realtime Centralized Health Information
Database (ORCHID) and accuracy of funding requests. This is to address additional
concerns presented to our office regarding the reported increase in ORCHID capital
infrastructure costs. Your specific concerns were as follows:

e the role and involvement of the County Chief Information Officer (CIO) in the
development of the overall ORCHID project;

» the timing of the involvement of the Department of Public Works (DPW) and the
" Chief Executive Office (CEQ), Capital Projects Division; and

e the impact of the new capital infrastructure cost estimate on the overall ORCHID
budget.

The CIO was involved with the development of the ORCHID project from its inception,
playing a key role in developing the concept for the database, Request for Proposals
(RFP), and vendor selection. The CIO did not participate, however, in the capital
project planning elements of the ORCHID project.
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CEO and DPW Involvement - .

Neither the CEQO’s Capital Projects Division nor. DPW participated in the planning or
development of the ORCHID project. The CEQO’s Capital Projects Division was
approached to assist in the development of a financing plan for the project as the terms
of the contract with the Cerner Corporation™ (Cerner) were being finalized. DPW’s
assistance in reviewing the capital infrastructure elements and DHS’ preliminary cost
- estimates was requested subsequent to the Board’s approval of the DHS contract with
Cemer.

o

In a standard project development process, the CEQO’s Capital Projects Division and -

DPW are involved from the initiation of a project's development to fully assess and
understand the potential impact on building infrastructure. In the case of the ORCHID
project, however, the stringent deadlines to qualify for incentives offered under the 2009
American Recovery and Reinvestment Act diverted DHS'’s focus to finalizing and
obtaining Board approval of the Cerner contract for development of the system. As a
result, the capital infrastructure cost estimates were not validated prior to the Board’s
approval of the Cerner contract and orrglnal project budget.

Rewsed Cost Estlmate 7 : E )
Subsequent to the Board’s approval of DHS contract with Cerner ‘the CEO and DPW
were engaged to review the capital project elements. DPW engaged consultants to
validate the scope of the proposed: capital- improvements and cost estimates. - This
assessment revealed that DHS’ initial estimates were based upon the power and

connectlvrty requirements of the system’s equipment. The estimate did not reflect -

“ construction-oriented requrrements such as design fees, permits, materials consultant

fees, jurisdictional review fees, hazardous material abatement costs, emergency power

" requirements, and mspectron and project management costs. In addition, the original
estimate did not consider the complexity of working in operating facilities and the cost to
mitigate concerns related to infection control and work in older facrlrtres

y

As we stated in the prior: memo, inclusion of such elements into. the assessment

performed by DPW’s consultants "has increased the estimated costs for capital-

infrastructure elements to approximately $45.0 million, which is $23.0 million higher than

DHS'’ original estimate. The final cost estimate will be known at the completlon of _

design activities, which is expected in November, 2013

To the extent the frnal cost exceeds DHS' original estrmate it will represent an increase
to the overall ORCHID project budget. This increased cost may be funded with an
additional allocation of commercral paper proceeds, or additional revenue recerved by
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DHS. The'funding plan will accompany the next Board letter} which will present the final
cost estimate for the required capital improvements, recommend approval of the capital
- ;prOJect budget, and authorize DPW to deliver the prolects j

The current recommendation before your Board authorlzes the purchase of equment '
valued at $11.0 million. As stated in the Board letter, this equipment can be purchased
- within the current Board-approved budget and commerC|aI paper allocation for the
ORCHID project. .

Correctlve Actlons
As stated in Iast week’s memo, in order to ensure the CEO, DPW and other affected /
' departments are mvolved in the planning and development of capital improvements in
the future, the CEO has advised all departments of the need to inform the CEO’s
Capital Projects Division of proposed or pending projects, and made adjustments to its
internal communication procedures to ensure capltal prOJect requests are transmltted to
: the CEO’s Capltal Projects Division. -
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If your staff has any questions, they may contact Sabra White at (213) 974-1140.
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